

Mini Chopper Project Report - Monthly

School / Sponsor: MPSD Team/LTC

Date: 3/8/2010

1 **WORK done to date:** Chopper frame is complete with rear gussets installed and grinded to fit. Handlebars are fabricated.

2 **ISSUE(S) ENCOUNTERED & SOLUTION(S):** Team not on the same page in the decision making process. The team resorted to voting on items with technical advisor and technical instructor being a tie-breaker if needed. Budget is dwindling down, but decided to use time more efficiently and fabricate some extra materials. Time, time, time – Running out of it = Need to work more efficiently. Not ordering parts on own time – Solution = Mr. N taking over this part of the project.

3 **REQUEST FOR ASSISTANCE:** None at this time.

4 **NEXT STEPS:** Mount engine, mount front fork, mount rear wheel assembly, fabricate fenders, wire solar panels, fabricate windmills, disassemble, and send for paint.