

# Mini Chopper Project Report - Monthly

---

School / Sponsor: HMF

Date: 2Feb, 2010

---

## 1 WORK DONE TO DATE:

Frame welded  
Front fork 90% completed  
Seat ordered, battery box being fabricated  
Small parts on hand

---

## 2 ISSUE(S) ENCOUNTERED & SOLUTION(S)

Alignment of rear axle, Re-fabricated, works good.

---

## 3 REQUEST FOR ASSISTANCE

HMF- Tim Lezner has been coming in 2-3 times per week during 7<sup>th</sup> hour.

---

## 4 NEXT STEPS

Install electrical parts weldments  
Fabricate exhaust and air intake box  
Prep for wet painting