

Mini Chopper Project Report - Monthly

School / Sponsor: HMF

Date: 30 Nov 2009

1 WORK DONE TO DATE:

- A. Students have finished bike prints.
 - B. Drilled and are in the process of manufacturing Triple Tree.
 - C. Students learning to use metal chop saw and pipe weld with wire-feed welder.
 - D. Have ordered bike parts but not received as of yet.
-

2 ISSUE(S) ENCOUNTERED & SOLUTION(S)

Lateness of engine.
Missing wiring harness. Have sent web site and information to Tracy in order to obtain another harness.

3 REQUEST FOR ASSISTANCE

None at this time.

4 NEXT STEPS

Cut and manufacture frame.
Wire engine and start.