

Mini Chopper Project Report - Monthly

School / Sponsor: MPSD Team/LTC

Date: 10/31/2009

1 WORK done to date: We did measuring and print reading. We also worked on the Autocad program and design of the chopper. In addition, we met with Michael Lanser, Ph.D from LTC to discuss the design process and get his thoughts and designs on what the chopper should look like.

2 ISSUE(S) ENCOUNTERED & SOLUTION(S): Received the engine upside down which caused oil spillage. Many team members did not take the chopper program seriously which caused a lot of work not to get completed. I talked to Mr. N about the problem and we both decided to send a letter home to parents to let them know about this valuable opportunity and to help motivate them in this project.

3 REQUEST FOR ASSISTANCE: None at this time.

4 NEXT STEPS: Continuing Autocad and the design theme of the chopper.